

Crabtree, Rohrbaugh & Associates Architects

401 East Winding Hill Road Mechanicsburg, Pennsylvania 17055 phone: (717) 458-0272 - fax: (717) 458-0047

Contractor: McCarty & Son, Inc.

Address: 1161 Steinmetz Road

Address:

City, State, ZIP: Ephrata, PA 17522

Project: Wellsville E.S. Add. & Renov.

Address:

Change Order No: 3

Date: 5/18/2017

Architect's Project No: 2812

The contract is changed as follows:	Contract Type: Electrical Construction
Add \$1,868.28	Contract Date: 1/23/2017
Deduct	
ADD \$1,868.28 to add the washer/dryer in St	orage A121.
Additional Documentation Attached	
Additional Documentation Attached	

This Change Order is not valid until signed by the Owner, Architect, and Contractor.

Original Contract Amount	\$ 1,218,534.00
Net Change by previous Change Orders	\$ (3,061.75)
Contract Amount prior to this Change Order	\$ 1,215,472.25
Net Change by this Change Order	\$ 1,868.28
Contract Amount after this Change Order	\$ 1,217,340.53

Contract Time adjustment as a result of this Change Order Date of Substantial Completion as of this Change Order

0 Days

Architect	
Crabtree Rohrbaugh	&

Crabtree Rohrbaugh & Assoc. 401 East Winding Hill Road

Third Floor

Mechanicsburg, PA 17055

Contractor

McCarty & Son, Inc. 1161 Steinmetz Road

Ephrata, PA 17522

Owner

No. York County School Dist. 150 S. Baltimore Street

Dillsburg, PA 17019

By: Coffdenutt

By: The Man

Ву: ______

Date: <u>5//8//7</u>

Date: 05/23/2017

Date:

PROPOSAL



Date of Acceptance.

McCARTY & SON

"Quality and Pride in Workmanship"



ELECTRICAL CONTRACTORS
Commercial & Industrial

1161 Steinmetz Road Ephrata, PA 17522 (717) 626-9580 (717) 721-7680 Fax (717) 721-7696

5046 No. _____

		The second secon	
PROPOSAL SUBMITTED TO	PHONE	DATE	A 11 4D 0047
Northern York County School District STREET	PROJECT NAME		April 12, 2017
650 South Baltimore Street	Washer/Dryer CAM #6	3	
CITY, STATE and ZIP CODE	PROJECT LOCATION		
Dillsburg, PA 17019	Wellsville Elementary	School	
ARCHITECT	ATTENTION Folkers		
	Eric Eshbach		
We hereby submit specifications and estimates for			
Price quotation per Construction Administration Me	morandum #6 for the washe	r/drver in Storac	ie A121 and
as per Sketch SKE-6. Please see attached scope of	of work.		
			1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
	Price Quotation:		1,868.28
Thank you for giving us the opportunity to supply yo	u with a quote for this work		
thank you for giving as the opportunity to supply yo	o with a quote for this work		
We Propose hereby to furnish material and labor - complete	in accordance with above s	pecifications for	the sum of
One Thousand, Eight Hundred, Sixty-Eight and 28/100			1,868.28
Payment to be made as follows:		dollars (\$	1,000.20
,			
All material is guaranteed to be as specified. All work to be completed in a workmanlike			1 4
manner according to standard practices. Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders, and will become an extra		al with	f -
charge over and above the estimate. All agreements contingent upon strikes, accidents or	Authorized Signature	-11/lug	,
delays beyond our control. Owner to carry fire, tomado and other necessary insurance. Our workers are fully covered by Workman's Compensation Insurance.		15	······································
	Note, This proposal may i withdrawn by us if not accepted will		days.
Acceptance of Proposal - The above pices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as	,		•
specified. Payment will be made as outlined above	Signature		



. Design - Build

· Plant Maintenance

"Quality and Pride in Workmanship"

Electrical Contractors

Commercial & Industrial

1161 Steinmetz Road Ephrata, PA 17522

(717) 626-9580 (717) 721-7680 bmccarty@dejazzd.com

April 12, 2017

Northern York County School District 650 South Baltimore Street Dillsburg, PA 17019 Attn: Eric Eshbach

RE: Wellsville Elementary School Proposal 5046 Breakdown

Dear Mr. Eshbach:

Below is a price quotation per Construction Administration Memorandum #6 for the washer/dryer in Storage A121 and as per Sketch SKE-6:

 New Construction 	90'	¾" EMT Conduit			
Pagaralina	12	3/4" EMT Hangers and Supports			
 Renovations 	12	3/4" EMT Connector		•	
Fire Aların System Installation	12	3/4" EMT Coupling			
	4	4 Square Box			
Security System Installation	400'	#10 THHN Copper Wire			
	300'	#12 THHN Copper Wire	•		
 Sound System Installation 	16	Wirenuts			
	2	Receptacle 30A	•		
Dala Networking	2	Receptacle Raised Cover 30A			
• Fiber Optics	2	Receptacle Raised Cover 20A			
	2	Receptacle 20A			
Power Distribution	2	Square D Breaker 30A 2P			
	Lot	Wall Penetrations			
Control Wiring	Lot	Hangers and Supports			
Phone and Cable Wiring	Mater	ial:	449.40		
	Overh	ead & Profit:	67.41	•	
Ouldoor Lighting	Labor	16 Hours:	1,304.48		
Distribution 13KV	Bid Bo	ond:	46.99		
Bucket Truck Service	Price (Quotation:		1,868.28	

Please note: This work cannot be completed until after old gear is removed. Approx. March 2018.

If you have any questions, please feel free to give our office a call.

Sincerely,

Kyle H. McCarty